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ESTIMATE RUN 11/10/2005

ESTIMATE SUMMARY 13:06:34

CONTID: C14482         ESTIMATE NO: 0016 PROG 2002

PCN: 14482-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 / BROADWAY VIADUCT- PH 2 PERCENT TIME:

PROJECT NO: IMD 0252-364                  

I-25 / BROADWAY VIADUCT- PH 2

NAME OF ROAD: 025A

PROJECT COUNTIES: DENVER

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 11/10/2005 DATE TIME STARTED 09/20/2004

ONE PLAIN VIEW RD DATE LET 07/29/2004 DATE WORK BEGAN 09/20/2004

 DATE AWARDED 08/18/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/10/2004 DATE ACCEPTED

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 09/20/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 24,749,746.47 PARTICIPATING $ $ 194,320.75

AWARD PROJECT AMT: 21,876,939.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-12,920.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -492.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.99

TIME ALLOW:

ORIG TIME ALLOW:

1103 CALENDAR DAYS

CALENDAR DAYS1005

67.82%

7,963,909.01

194,320.75

181,400.75

180,908.44

$

$

$

$

16,785,837.46

0.00

16,785,837.46

871,589.33

17,657,426.79

-98,080.14

63,755.41

17,623,102.06

0.00

AMOUNT DUE 17,623,102.06 180,908.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 180,908.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

408.0
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF WATER SERVICE 1.000 0.000

EACH 0.000 0.00

3,025.00000 0.000 0.00

202-00030  
 

0010 *REMOVAL OF PIPE 3.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

202-00035  
 

0015 *REMOVAL OF MEDIAN COVER 167.000 46.000

SY  0.000 0.00

6.00000 46.000 276.00

202-00195  
 

0020 *REMOVAL OF ASPHALT MAT 14,988.000 2,543.900

SY  0.000 0.00

3.00000 2,543.900 7,631.70

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 2,279.000 697.000

SY  0.000 0.00

6.00000 697.000 4,182.00

202-00240  
 

0030 *REMOVAL OF PAVEMENT MARKING 2,000.000 555.000

SF  0.000 0.00

2.02000 555.000 1,121.10

202-00250  
 

0035 REMOVAL OF GROUND SIGN 11.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

202-00810  
 

0040 REMOVAL OF FENCE 4,693.000 4,693.000

LF  0.000 0.00

2.15000 4,693.000 10,089.95

202-01000  
 

0045 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 21,384.000 21,384.000

CY  0.000 0.00

7.00000 21,384.000 149,688.00

203-00060  
 

0050 *BLADING 50.000 12.000

HOUR 0.000 0.00

112.02000 12.000 1,344.24

203-01500  
 

0055 *BACKHOE 50.000 39.000

HOUR 0.000 0.00

86.56000 39.000 3,375.84

203-01510  
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *POTHOLING 200.000 93.840

HOUR 0.000 0.00

178.22000 93.840 16,724.16

203-01597  
 

0065 SHORING (AREA 4) 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

206-01784  
 

0070 SHORING (AREA 7) 1.000 1.000

L S 0.000 0.00

25,000.00000 1.000 25,000.00

206-01787  
 

0075 *TOPSOIL 807.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

207-00205  
 

0080 *EROSION BALES 9.000 9.000

EACH 0.000 0.00

20.00000 9.000 180.00

208-00010  
 

0085 *SILT FENCE 2,360.000 457.000

LF  0.000 0.00

1.50000 457.000 685.50

208-00020  
 

0090 CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

750.00000 3.000 2,250.00

208-00045  
 

0095 *STORM DRAIN INLET PROTECTION 11.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

208-00050  
 

0100 *STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000

EACH 0.000 0.00

1,250.00000 1.000 1,250.00

208-00070  
 

0105 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.100

L S 0.000 0.00

5,000.00000 0.100 500.00

208-00100  
 

0110 EROSION CONTROL SUPERVISOR 1.000 0.500

L S 0.000 0.00

7,130.00000 0.500 3,565.00

208-00200  
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *RESET LIGHT STANDARD 1.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

210-00750  
 

0120 RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-00815  
 

0125 RESET GUARDRAIL TYPE 4 3,902.000 3,902.000

LF  0.000 0.00

7.00000 3,902.000 27,314.00

210-01140  
 

0130 MODIFY MANHOLE 1.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

210-04015  
 

0135 MODIFY INLET 6.000 2.000

EACH 0.000 0.00

1,900.00000 2.000 3,800.00

210-04020  
 

0140 SEEDING (NATIVE) 1.000 0.000

ACRE 0.000 0.00

330.00000 0.000 0.00

212-00006  
 

0145 SOIL PREPARATION (SPECIAL) 1.000 0.000

ACRE 0.000 0.00

3,120.00000 0.000 0.00

212-00047  
 

0150 MULCHING (WEED FREE HAY) 1.000 0.000

ACRE 0.000 0.00

710.00000 0.000 0.00

213-00002  
 

0155 MULCH TACKIFIER 300.000 0.000

LB  0.000 0.00

1.77000 0.000 0.00

213-00061  
 

0160 SOIL RETENTION BLANKET (STRAW/COCONUT) 3,464.000 0.000

SY  0.000 0.00

1.60000 0.000 0.00

216-00041  
 

0165 HERBICIDE TREATMENT 8.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

217-00020  
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500

L S 0.000 0.00

2,460.00000 0.500 1,230.00

250-00010  
 

0175 *MONITORING TECHNICIAN 245.000 245.000

HOUR 0.000 0.00

40.00000 245.000 9,800.00

250-00050  
 

0180 *HEALTH AND SAFETY OFFICER 200.000 7.000

HOUR 0.000 0.00

60.00000 7.000 420.00

250-00110  
 

0185 *MATERIAL SAMPLING AND DELIVERY 5.000 4.000

EACH 0.000 0.00

70.00000 4.000 280.00

250-00120  
 

0190 *MATERIAL HANDLING (STOCKPILE) 145.200 145.200

CY  0.000 0.00

12.00000 145.200 1,742.40

250-00200  
 

0195 *SOLID WASTE DISPOSAL 100.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

250-00210  
 

0200 *AGGREGATE BASE COURSE (CLASS 6) 7,518.000 5,388.660

TON 0.000 0.00

10.00000 5,388.660 53,886.60

304-06000  
 

0202 ADDED ITEM (DOLLAR)/ ABC CL-6 PRICE REDUCTION 0.000 -1,510.000

DOL 0.000 0.00

1.00000 -1,510.000 -1,510.00

900-00006  
 

0205 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 6,462.700 6,462.700

TON 0.000 0.00

50.00000 6,462.700 323,135.00

403-33871  
 

0210 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,804.000 836.000

GAL 0.000 0.00

1.00000 836.000 836.00

411-10255  
 

0215 *CONCRETE PAVEMENT (13-1/2 INCH) 5,558.000 3,202.000

SY  0.000 0.00

55.00000 3,202.000 176,110.00

412-01350  
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 49.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

420-00100  
 

0225 *DRILLED CAISSON (54 INCH) 1,150.900 1,150.900

LF  0.000 0.00

370.00000 1,150.900 425,833.00

503-00054  
 

0230 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 134.000 36.000

LF  0.000 0.00

61.00000 36.000 2,196.00

603-01155  
 

0235 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 94.000 46.000

LF  0.000 0.00

76.00000 46.000 3,496.00

603-01185  
 

0240 INLET TYPE C (5 FOOT) 4.000 1.000

EACH 0.000 0.00

2,770.00000 1.000 2,770.00

604-00305  
 

0245 INLET TYPE C (10 FOOT) 1.000 0.000

EACH 0.000 0.00

2,770.00000 0.000 0.00

604-00310  
 

0250 VANE GRATE INLET SPECIAL (5 FOOT) 2.000 1.000

EACH 0.000 0.00

5,170.00000 1.000 5,170.00

604-25006  
 

0255 GUARDRAIL TYPE 7 (SPECIAL) 4,299.000 2,160.000

LF  0.000 0.00

32.00000 2,160.000 69,120.00

606-00705  
 

0260 FENCE (PLASTIC) 1,000.000 700.000

LF  0.000 0.00

3.89000 700.000 2,723.00

607-11525  
 

0265 FENCE (TEMPORARY) 4,536.000 4,536.000

LF  0.000 0.00

4.00000 4,536.000 18,144.00

607-11580  
 

0270 *FENCE CHAIN LINK (72 INCH) 500.000 0.000

LF  0.000 0.00

18.07000 0.000 0.00

607-53172  
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 3,155.000 150.000

LF  0.000 0.00

9.00000 150.000 1,350.00

613-01100  
 

0280 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,606.000 149.000

LF  0.000 0.00

12.00000 149.000 1,788.00

613-01200  
 

0285 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 40.000

LF  0.000 0.00

18.30000 40.000 732.00

613-01300  
 

0290 *WIRING 1.000 0.100

L S 0.000 0.00

42,300.00000 0.100 4,230.00

613-10000  
 

0295 *LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 1.000 1.000

EACH 0.000 0.00

44,900.00000 1.000 44,900.00

613-35120  
 

0300 *LIGHT STANDARD FOUNDATION 1.000 0.000

EACH 0.000 0.00

1,255.00000 0.000 0.00

613-40010  
 

0305 *HIGH MAST FOUNDATION 1.000 1.000

EACH 0.000 0.00

8,368.00000 1.000 8,368.00

613-45000  
 

0310 *LOWERING DEVICE 1.000 1.000

EACH 0.000 0.00

7,985.00000 1.000 7,985.00

613-50000  
 

0315 *LIGHTING CONTROL CENTER 1.000 1.000

EACH 0.000 0.00

3,550.00000 1.000 3,550.00

613-50100  
 

0320 *LIGHTING SYSTEM 1.000 0.750

EACH 0.000 0.00

12,750.00000 0.750 9,562.50

613-50200  
 

0325 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 4.000 4.000

EACH 0.000 0.00

958.00000 4.000 3,832.00

613-71000  
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *LUMINAIRE METAL HALIDE (100 WATT) 48.000 0.000

EACH 0.000 0.00

857.00000 0.000 0.00

613-75100  
 

0335 *LUMINAIRE METAL HALIDE (250 WATT) 96.000 0.000

EACH 0.000 0.00

1,410.00000 0.000 0.00

613-75250  
 

0340 SIGN PANEL (CLASS I) 80.000 0.000

SF  0.000 0.00

90.70000 0.000 0.00

614-00011  
 

0345 STEEL SIGN POST (2X2 INCH TUBING) 122.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

614-00216  
 

0350 MODIFICATION OF SIGN LEGEND 4.000 0.000

EACH 0.000 0.00

756.00000 0.000 0.00

614-07105  
 

0355 MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

20,160.00000 0.000 0.00

614-42000  
 

0360 *CONSTRUCTION SURVEYING 1.000 0.984

L S 0.000 0.00

137,950.00000 0.984 135,742.80

625-00000  
 

0365 *CONSTRUCTION SURVEYING (HOURLY) 100.000 64.750

HOUR 0.000 0.00

120.00000 64.750 7,770.00

625-00001  
 

0370 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

646,067.50000 1.000 646,067.50

626-00000  
 

0375 PUBLIC INFORMATION SERVICES 1.000 0.650

L S 0.000 0.00

3,050.00000 0.650 1,982.50

626-01000  
 

0380 *EPOXY PAVEMENT MARKING 103.000 63.250

GAL 0.000 0.00

62.00000 63.250 3,921.50

627-00005  
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *FLAGGING 12,000.000 7,835.300

HOUR 0.000 0.00

19.29000 7,835.300 151,142.94

630-00000  
 

0390 *TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

1,234.00000 0.000 0.00

630-00004  
 

0395 *TRAFFIC CONTROL INSPECTION 285.000 114.000

DAY 0.000 0.00

102.00000 114.000 11,628.00

630-00007  
 

0400 *TRAFFIC CONTROL MANAGEMENT 630-00002 TCS 720.000 272.000

DAY 0.000 0.00

370.00000 272.000 100,640.00

630-00012  
 

0405 *UNIFORMED TRAFFIC CONTROL COORDINATION 150.000 54.000

HOUR 0.000 0.00

46.00000 54.000 2,484.00

630-00015  
 

0410 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 0.000 0.00

1,543.00000 0.000 0.00

630-80001  
 

0415 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 17.000 8.500

EACH 0.000 0.00

514.00000 8.500 4,369.00

630-80335  
 

0420 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

514.00000 0.000 0.00

630-80336  
 

0425 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000

EACH 0.000 0.00

514.00000 0.000 0.00

630-80337  
 

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 217.000 88.000

EACH 0.000 0.00

133.00000 88.000 11,704.00

630-80341  
 

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 75.000 33.500

EACH 0.000 0.00

257.00000 33.500 8,609.50

630-80342  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0440 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 3.500

EACH 0.000 0.00

308.00000 3.500 1,078.00

630-80343  
 

0445 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,715.000 435.500

SF  0.000 0.00

25.00000 435.500 10,887.50

630-80344  
 

0445 MATERIAL ALLOWANCE RAMP 5 CLOSURE SIGNS 0.000

SF  0.000 0.00

8.78790 0.000 0.00

0450 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 2.500

EACH 0.000 0.00

5,144.00000 2.500 12,860.00

630-80358  
 

0455 *PORTABLE MESSAGE SIGN PANEL 135.000 135.000

DAY 0.000 0.00

205.00000 135.000 27,675.00

630-80359  
 

0460 *DRUM CHANNELIZING DEVICE 70.000 35.000

EACH 0.000 0.00

72.00000 35.000 2,520.00

630-80360  
 

0465 CONCRETE BARRIER (TEMPORARY) 3,200.000 329.000

LF  0.000 0.00

7.67000 329.000 2,523.43

630-80370  
 

0470 *TRAFFIC CONE 930.000 190.000

EACH 0.000 0.00

14.40000 190.000 2,736.00

630-80380  
 

0475 IMPACT ATTENUATOR (TEMPORARY) 3.000 0.500

EACH 0.000 0.00

7,390.00000 0.500 3,695.00

630-85010  
 

0480 F/A MINOR CONTRACT REVISIONS 750,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0485 F/A PARTNERING 10,000.000 3,135.460

F A 0.000 0.00

1.00000 3,135.460 3,135.46

700-70011  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 F/A ASPHALT PAVEMENT INCENTIVE 8,799.130 8,799.130

F A 0.000 0.00

1.00000 8,799.130 8,799.13

700-70012  
 

0495 F/A CONCRETE PAVEMENT INCENTIVE 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0500 F/A INCENTIVE (COMPLETION BY 10/1/05) 75,000.000 75,000.000

F A 0.000 0.00

1.00000 75,000.000 75,000.00

700-70014  
 

0505 F/A INCENTIVE (COMPL. BY BID COMPL. DATE) 1,093,846.980 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0510 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0515 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0520 F/A OJT COLORADO TRAINING PROGRAM 22,144.800 22,144.800

F A 0.000 0.00

1.00000 22,144.800 22,144.80

700-70022  
 

0525 F/A QUALITY INCENTIVE PAYMENT 10,000.000 -18,740.420

F A 0.000 0.00

1.00000 -18,740.420 -18,740.42

700-70025  
 

0530 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0535 F/A RAILROAD FLAGGING 256,814.070 256,814.070

F A 0.000 0.00

1.00000 256,814.070 256,814.07

700-70042  
 

0540 F/A ADJUST UTILITIES 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 F/A OBTAIN POWER FROM XCEL ENERGY 10,000.000 3,401.090

F A 0.000 0.00

1.00000 3,401.090 3,401.09

700-70074  
 

0550 F/A LANDSCAPING 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0555 F/A EROSION CONTROL 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0560 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 17,962.380 17,962.380

F A 0.000 0.00

1.00000 17,962.380 17,962.38

700-70589  
 

0780 ADDED ITEM (DOLLAR)/ UNIFORMED TRAFFIC CONTROL 87,360.000 87,360.000

DOL 0.000 0.00

1.00000 87,360.000 87,360.00

900-00006  
 

0790 REM PORT PRESENT STR (1) 22.000 22.000

SY  0.000 0.00

125.18000 22.000 2,753.96

202-00450  
 

0795 SANDBLASTING REINF STEEL 51.000 51.000

SY  0.000 0.00

98.18000 51.000 5,007.18

202-05100  
 

0800 CONC (PATCHING) PIER REPAIR  NB STRUCTURE 464.000 464.000

SF  0.000 0.00

28.61000 464.000 13,275.04

601-06150  
 

0805 REINF STEEL PIER REPAIR NB STRUCTURE 557.000 557.000

LB  0.000 0.00

0.96000 557.000 534.72

602-00000  
 

0810 ADDED ITEM (SQUARE FOOT)/ ADDITIONAL TEMP WIRE WALL 3,383.600 3,383.600

SF  0.000 0.00

18.56000 3,383.600 62,799.62

900-00021  
 

0815 PLUG STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,020.00000 1.000 2,020.00

202-04000  
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0820 ADDED ITEM (HOUR)/ POTHOLING (SPECIAL) 48.600 48.600

HOUR 0.000 0.00

178.22000 48.600 8,661.49

900-00010  
 

0825 ADDED ITEM (EACH)/ ADDITIONAL MOBILIZATION 1.000 1.000

EACH 0.000 0.00

2,275.00000 1.000 2,275.00

900-00007  
 

0830 ADDED ITEM (SQUARE FOOT)/ ADDITIONAL SHORING WALL 
ABUT-1

953.000 953.000

SF  0.000 0.00

40.38000 953.000 38,482.14

900-00021  
 

1465 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 16.930 16.930

TON 0.000 0.00

133.23000 16.930 2,255.58

403-00720  
 

1470 ADDED ITEM (LUMP SUM)/ REMOVE ASPHALT MAT (SPECIAL) 1.000 1.000

L S 0.000 0.00

4,005.00000 1.000 4,005.00

900-00014  
 

1475 IMPACT ATTENUATOR (QUADGUARD) 2402,  2 BAY 24"W 0.000 0.000

EACH 0.000 0.00

11,240.00000 0.000 0.00

614-85115  
 

1475 MATERIAL ALLOWANCE IMPACT ATTEN (QUADGUARD) 1.000

EACH 0.000 0.00

7,219.12000 1.000 7,219.12

1480 IMPACT ATTENUATOR (QUADGUARD) (SPECIAL) 30"W 5 BAY  
3005

0.000 0.000

EACH 0.000 0.00

19,280.00000 0.000 0.00

614-85116  
 

1480 MATERIAL ALLOWANCE IMPACT ATTEN (QUADGUARD)(SPEC) 1.000

EACH 0.000 0.00

13,998.38000 1.000 13,998.38

1485 SILT DIKE 93.000 93.000

LF  0.000 0.00

10.00000 93.000 930.00

208-00001  
 

1490 GLARE SCREEN (TEMPORARY) 2,000.000 475.000

LF  525.000 6,714.75

12.79000 1,000.000 12,790.00

630-80378  
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1495 REMOVAL OF CONCRETE PAVEMENT REMOVAL OF CONCRETE 
PAVEMENT

1,454.500 1,454.500

SY  0.000 0.00

9.50000 1,454.500 13,817.75

202-00210  
 

1500 ADDED ITEM (HOUR)/ EPOXY REPAIR OF BEARING DEVICES 66.000 66.000

HOUR 0.000 0.00

112.25000 66.000 7,408.50

900-00010  
 

CAT 0200 $6,714.75 3,255,003.65CURRENT AMT 6,331,145.59 $$

CAT NO0201 PHASE 3 NORTH APPROACH 

0840 REMOVAL OF STRUCTURE 2.000 2.000

EACH 0.000 0.00

700.00000 2.000 1,400.00

202-00001  
 

0845 REMOVAL OF PIPE 295.000 295.000

LF  0.000 0.00

21.00000 295.000 6,195.00

202-00035  
 

0850 REMOVAL OF WALL UNIT BID PRICE 376.000 376.000

LF  0.000 0.00

190.00000 376.000 71,440.00

202-00155  
 

0855 REMOVAL OF MEDIAN COVER UNIT BID PRICE 0.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

202-00195  
 

0860 REMOVAL OF SIDEWALK 0.000 0.000

SY  0.000 0.00

7.50000 0.000 0.00

202-00200  
 

0865 REMOVAL OF CURB AND GUTTER 0.000 0.000

LF  0.000 0.00

6.50000 0.000 0.00

202-00203  
 

0870 REMOVAL OF CONCRETE PAVEMENT 0.000 0.000

SY  0.000 0.00

12.25000 0.000 0.00

202-00210  
 

0875 REMOVAL OF ASPHALT MAT UNIT BID PRICE 1,012.000 1,012.000

SY  0.000 0.00

3.00000 1,012.000 3,036.00

202-00220  
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 3 NORTH APPROACH 

0880 REMOVAL OF ASPHALT MAT (PLANING) UNIT BID PRICE 0.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

202-00240  
 

0885 REMOVAL OF PAVEMENT MARKING UNIT BID PRICE 0.000 0.000

SF  0.000 0.00

2.02000 0.000 0.00

202-00250  
 

0890 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,400.00000 1.000 2,400.00

202-00805  
 

0895 REMOVAL OF GROUND SIGN UNIT BID PRICE 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

202-00810  
 

0900 REMOVAL OF SIGN (SPECIAL) 0.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

202-00815  
 

0905 REMOVAL OF SIGN PANEL 0.000 0.000

EACH 0.000 0.00

140.00000 0.000 0.00

202-00821  
 

0910 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000 0.000

L S 0.000 0.00

21,725.00000 0.000 0.00

202-00828  
 

0915 REMOVAL OF IMPACT ATTENUATOR 0.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

202-00895  
 

0920 REMOVAL OF GUARDRAIL TYPE 3 UNIT BID PRICE 0.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

202-01130  
 

0925 REMOVAL OF GUARDRAIL TYPE 4 UNIT BID PRICE 0.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

202-01140  
 

0930 REMOVAL OF GUARDRAIL TYPE 7 0.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

202-01170  
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 3 NORTH APPROACH 

0935 CLEAN VALVE BOX 0.000 0.000

EACH 0.000 0.00

430.00000 0.000 0.00

202-04005  
 

0940 UNCLASSIFIED EXCAVATION 5,683.000 5,683.000

CY  0.000 0.00

11.50000 5,683.000 65,354.50

203-00000  
 

0945 STRUCTURE EXCAVATION 1,238.000 1,238.000

CY  0.000 0.00

7.25000 1,238.000 8,975.50

206-00000  
 

0950 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

28.00000 0.000 0.00

206-00100  
 

0955 TOPSOIL UNIT BID PRICE 0.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

207-00205  
 

0960 EROSION BALES UNIT BID PRICE 0.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

208-00010  
 

0965 SILT FENCE UNIT BID PRICE 0.000 0.000

LF  0.000 0.00

1.50000 0.000 0.00

208-00020  
 

0970 STORM DRAIN INLET PROTECTION UNIT BID PRICE 0.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

208-00050  
 

0975 RESET GROUND SIGN 0.000 0.000

EACH 0.000 0.00

230.00000 0.000 0.00

210-00810  
 

0980 RESET SIGN PANEL UNIT BID PRICE 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-00815  
 

0985 RESET PEDESTAL POLE 0.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

210-00858  
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 3 NORTH APPROACH 

0990 ADJUST MANHOLE 0.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

210-04010  
 

0995 MODIFY MANHOLE UNIT BID PRICE 0.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

210-04015  
 

1000 MODIFY INLET 0.000 0.000

EACH 0.000 0.00

854.00000 0.000 0.00

210-04020  
 

1005 ADJUST VALVE BOX 0.000 0.000

EACH 0.000 0.00

265.00000 0.000 0.00

210-04050  
 

1010 SEEDING (NATIVE) UNIT BID PRICE 0.000 0.000

ACRE 0.000 0.00

330.00000 0.000 0.00

212-00006  
 

1015 SOIL PREPARATION (SPECIAL) UNIT BID PRICE 0.000 0.000

ACRE 0.000 0.00

3,120.00000 0.000 0.00

212-00047  
 

1020 MULCHING (WEED FREE HAY) UNIT BID PRICE 0.000 0.000

ACRE 0.000 0.00

710.00000 0.000 0.00

213-00002  
 

1025 MULCH TACKIFIER UNIT BID PRICE 0.000 0.000

LB  0.000 0.00

1.77000 0.000 0.00

213-00061  
 

1030 SOIL RETENTION BLANKET (STRAW/COCONUT) UNIT BID PRICE 0.000 0.000

SY  0.000 0.00

1.60000 0.000 0.00

216-00041  
 

1035 AGGREGATE BASE COURSE (CLASS 6) UNIT BID PRICE 0.000 0.000

TON 0.000 0.00

10.00000 0.000 0.00

304-06000  
 

1040 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

86.00000 0.000 0.00

403-00720  
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 3 NORTH APPROACH 

1045 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 
UNIT BID PRICE

0.000 0.000

TON 0.000 0.00

50.00000 0.000 0.00

403-33871  
 

1050 EMULSIFIED ASPHALT (SLOW-SETTING) UNIT BID PRICE 0.000 0.000

GAL 0.000 0.00

1.00000 0.000 0.00

411-10255  
 

1055 CONCRETE PAVEMENT (10 INCH) 0.000 0.000

SY  0.000 0.00

66.00000 0.000 0.00

412-01000  
 

1060 CONCRETE PAVEMENT (13-1/2 INCH) 0.000 0.000

SY  0.000 0.00

68.40000 0.000 0.00

412-01350  
 

1065 DRILLED CAISSON (48 INCH) 0.000 0.000

LF  0.000 0.00

480.00000 0.000 0.00

503-00048  
 

1070 DRILLED CAISSON (54 INCH) 0.000 0.000

LF  0.000 0.00

485.00000 0.000 0.00

503-00054  
 

1075 PRECAST PANEL FACING 0.000 0.000

SF  0.000 0.00

29.00000 0.000 0.00

504-04420  
 

1080 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

560.00000 0.000 0.00

601-03050  
 

1085 REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

1.40000 0.000 0.00

602-00020  
 

1090 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 
UNIT BID PRICE

0.000 0.000

LF  0.000 0.00

61.00000 0.000 0.00

603-01155  
 

1095 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

200.00000 0.000 0.00

603-01185  
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 3 NORTH APPROACH 

1100 INLET TYPE R  L 5 (10 FOOT) 0.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

604-19110  
 

1105 VANE GRATE INLET (5 FOOT) 0.000 0.000

EACH 0.000 0.00

4,800.00000 0.000 0.00

604-25005  
 

1110 VANE GRATE INLET SPECIAL (5 FOOT) UNIT BID PRICE 0.000 0.000

EACH 0.000 0.00

5,170.00000 0.000 0.00

604-25006  
 

1115 GUARDRAIL TYPE 7 (STYLE CA) 0.000 0.000

LF  0.000 0.00

78.00000 0.000 0.00

606-00710  
 

1120 GUARDRAIL TYPE 7 (STYLE CE) 0.000 0.000

LF  0.000 0.00

210.00000 0.000 0.00

606-00740  
 

1125 GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 0.000 0.000

LF  0.000 0.00

255.00000 0.000 0.00

606-00741  
 

1130 BRIDGE RAIL TYPE 7 (SPECIAL) 0.000 0.000

LF  0.000 0.00

130.00000 0.000 0.00

606-10705  
 

1135 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

1.00000 0.000 0.00

607-11525  
 

1140 FENCE CHAIN LINK (SPECIAL) (36 INCH) UNIT BID PRICE 0.000 0.000

LF  0.000 0.00

17.40000 0.000 0.00

607-53137  
 

1145 CONCRETE SIDEWALK (6 INCH) 0.000 0.000

SY  0.000 0.00

60.00000 0.000 0.00

608-00006  
 

1150 CONCRETE CURB RAMP 0.000 0.000

SY  0.000 0.00

118.00000 0.000 0.00

608-00010  
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 3 NORTH APPROACH 

1155 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

609-21010  
 

1160 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000 0.000

LF  0.000 0.00

21.00000 0.000 0.00

609-21020  
 

1165 2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000

LF  0.000 0.00

9.25000 0.000 0.00

613-01200  
 

1175 2 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF  0.000 0.00

25.25000 0.000 0.00

613-00201  
 

1180 3 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF  0.000 0.00

29.00000 0.000 0.00

613-00301  
 

1185 WIRING 0.000 0.000

L S 0.000 0.00

41,060.00000 0.000 0.00

613-10000  
 

1190 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000 0.000

EACH 0.000 0.00

1,310.00000 0.000 0.00

613-70250  
 

1191 LUMINAIRE METAL HALIDE (100 WATT) 8.000 8.000

EACH 0.000 0.00

1,772.00000 8.000 14,176.00

613-75100  
 

1192 LUMINAIRE METAL HALIDE (250 WATT) 0.000 0.000

EACH 0.000 0.00

1,955.00000 0.000 0.00

613-75250  
 

1195 SIGN PANEL (CLASS I) 0.000 0.000

SF  0.000 0.00

18.00000 0.000 0.00

614-00011  
 

1200 SIGN PANEL (CLASS II) 0.000 0.000

SF  0.000 0.00

24.00000 0.000 0.00

614-00012  
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 3 NORTH APPROACH 

1205 SIGN PANEL (CLASS III) 0.000 0.000

SF  0.000 0.00

26.00000 0.000 0.00

614-00013  
 

1210 STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 0.000 0.000

LF  0.000 0.00

27.00000 0.000 0.00

614-01502  
 

1215 STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

0.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

614-01582  
 

1220 SIGN POST (SPECIAL) 0.000 0.000

LF  0.000 0.00

138.00000 0.000 0.00

614-00040  
 

1225 MODIFICATION OF SIGN LEGEND UNIT BID PRICE 0.000 0.000

EACH 0.000 0.00

756.00000 0.000 0.00

614-07105  
 

1230 MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 0.000 0.000

EACH 0.000 0.00

29,862.00000 0.000 0.00

614-32000  
 

1235 MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 0.000 0.000

EACH 0.000 0.00

54,412.00000 0.000 0.00

614-42000  
 

1240 TRAFFIC SIGNAL CONTROLLER CABINET 0.000 0.000

EACH 0.000 0.00

13,877.00000 0.000 0.00

614-72855  
 

1245 PEDESTRIAN SIGNAL FACE (16) 0.000 0.000

EACH 0.000 0.00

679.00000 0.000 0.00

614-70117  
 

1250 TRAFFIC SIGNAL FACE (12-12-12) LED SIGNAL FACES 0.000 0.000

EACH 0.000 0.00

940.00000 0.000 0.00

614-70336  
 

1255 PROGRAMMABLE TRAFFIC SIGNAL FACE PROGRAMABLE SIGNAL 
FACE

0.000 0.000

EACH 0.000 0.00

2,230.00000 0.000 0.00

614-70000  
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 3 NORTH APPROACH 

1260 RESET TRAFFIC SIGNAL HEAD 0.000 0.000

EACH 0.000 0.00

645.00000 0.000 0.00

210-00831  
 

1265 MODIFICATION OF SIGNAL FACE 0.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

614-70010  
 

1275 FIRE PREEMPTION UNIT 0.000 0.000

EACH 0.000 0.00

2,330.00000 0.000 0.00

614-72864  
 

1280 RESET FIRE PREEMPTION UNIT 0.000 0.000

EACH 0.000 0.00

448.00000 0.000 0.00

210-00867  
 

1285 INTERSECTION DETECTION SYSTEM (CAMERA) 0.000 0.000

EACH 0.000 0.00

8,356.00000 0.000 0.00

614-72886  
 

1290 RESET INTERSECTION DETECTION SYSTEM (CAMERA) 0.000 0.000

EACH 0.000 0.00

842.00000 0.000 0.00

210-00890  
 

1300 TRAFFIC SIGNAL-LIGHT POLE STEEL 0.000 0.000

EACH 0.000 0.00

10,558.00000 0.000 0.00

614-81000  
 

1305 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000 0.000

EACH 0.000 0.00

20,174.00000 0.000 0.00

614-81010  
 

1310 TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 0.000 0.000

EACH 0.000 0.00

23,550.00000 0.000 0.00

614-81020  
 

1315 TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

614-84000  
 

1320 RESET TRAFFIC SIGNAL MAST ARM 0.000 0.000

EACH 0.000 0.00

2,752.00000 0.000 0.00

210-00842  
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 3 NORTH APPROACH 

1325 MOBILIZATION (WITHOUT AUTOPAY) 0.250 0.250

L S 0.000 0.00

145,499.97000 0.250 36,374.99

626-00100  
 

1330 THERMOPLASTIC PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

4.20000 0.000 0.00

627-00002  
 

1335 EPOXY PAVEMENT MARKING UNIT BID PRICE 0.000 0.000

GAL 0.000 0.00

62.00000 0.000 0.00

627-00005  
 

1345 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE) 

0.000 0.000

SF  0.000 0.00

11.25000 0.000 0.00

627-30330  
 

1346 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000 0.000

SF  0.000 0.00

11.25000 0.000 0.00

627-30325  
 

1350 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000 0.000

SF  0.000 0.00

11.25000 0.000 0.00

627-03000  
 

1355 FIELD OFFICE (SPECIAL) ADDITIONAL LEASE TIME 0.000 0.000

EACH 0.000 0.00

21,000.00000 0.000 0.00

620-00005  
 

1360 FIELD LABORATORY (CLASS 2) ADDITIONAL LEASE TIME 0.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

620-00012  
 

1365 CONSTRUCTION SURVEYING 0.000 0.000

L S 0.000 0.00

20,000.00000 0.000 0.00

625-00000  
 

1400 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

27.00000 0.000 0.00

630-80344  
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 3 NORTH APPROACH 

1430 IMPACT ATTENUATOR (TEMPORARY) USE EXIST UNIT PRICE 0.000 0.000

EACH 0.000 0.00

7,390.00000 0.000 0.00

630-85010  
 

CAT 0201 $0.00 209,351.99CURRENT AMT 209,351.99 $$

CAT NO0300 STRUCTURES 

0565 *REMOVAL OF WALL 147.000 147.000

LF  0.000 0.00

190.00000 147.000 27,930.00

202-00155  
 

0570 *REMOVAL OF WALL 1.000 1.000

L S 0.000 0.00

15,275.00000 1.000 15,275.00

202-00165  
 

0575 *REMOVAL OF BRIDGE 1.000 0.900

EACH 0.095 161,500.00

1,700,000.00000 0.995 1,691,500.00

202-00400  
 

0580 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (BRIDGE) 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

202-00495  
 

0585 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (WALL) 1.000 0.900

L S 0.000 0.00

22,000.00000 0.900 19,800.00

202-00495  
 

0590 REMOVAL OF GUARDRAIL TYPE 3 428.000 428.000

LF  0.000 0.00

3.00000 428.000 1,284.00

202-01130  
 

0595 REMOVAL OF GUARDRAIL TYPE 4 1,074.000 1,074.000

LF  0.000 0.00

10.00000 1,074.000 10,740.00

202-01140  
 

0600 *STRUCTURE EXCAVATION 21,258.000 17,350.000

CY  0.000 0.00

5.00000 17,350.000 86,750.00

206-00000  
 

0605 *STRUCTURE BACKFILL (FLOW-FILL) 160.000 98.000

CY  0.000 0.00

91.65000 98.000 8,981.70

206-00065  
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0610 *STRUCTURE BACKFILL (CLASS 1) 24,396.000 16,691.000

CY  0.000 0.00

12.00000 16,691.000 200,292.00

206-00100  
 

0615 MECHANICAL REINFORCEMENT OF SOIL 21,304.000 14,337.000

CY  0.000 0.00

35.00000 14,337.000 501,795.00

206-00360  
 

0620 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

55,000.00000 1.000 55,000.00

206-01781  
 

0625 SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

60,000.00000 1.000 60,000.00

206-01782  
 

0630 SHORING (AREA 3) 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

206-01783  
 

0635 *SHORING (AREA 5) 1.000 1.000

L S 0.000 0.00

80,000.00000 1.000 80,000.00

206-01785  
 

0640 *SHORING (AREA 6) 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

206-01786  
 

0645 *STONE MASTIC ASPHALT 3,550.000 1,305.330

TON 0.000 0.00

58.00000 1,305.330 75,709.14

403-09110  
 

0650 *DRILLED CAISSON (30 INCH) 725.400 725.400

LF  0.000 0.00

180.00000 725.400 130,572.00

503-00030  
 

0655 PRECAST PANEL FACING 10,254.000 5,763.400

SF  0.000 0.00

43.00000 5,763.400 247,826.20

504-04420  
 

0660 *RIPRAP (9 INCH) 17.000 0.000

CY  0.000 0.00

60.00000 0.000 0.00

506-00209  
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0665 BEARING DEVICE (TYPE II) 64.000 32.000

EACH 0.000 0.00

2,105.00000 32.000 67,360.00

512-00102  
 

0665 MATERIAL ALLOWANCE PIER 4 & 10 - NORTH & CENTER 32.000

EACH 0.000 0.00

1,588.25000 32.000 50,824.00

0670 BRIDGE DRAIN (SPECIAL) 10.000 5.000

EACH 0.000 0.00

4,070.00000 5.000 20,350.00

513-00690  
 

0675 *WATERPROOFING (MEMBRANE) 21,517.000 8,345.700

SY  0.000 0.00

7.00000 8,345.700 58,419.90

515-00120  
 

0680 BRIDGE EXPANSION DEVICE (0-4 INCH) 588.000 259.400

LF  0.000 0.00

200.00000 259.400 51,880.00

518-01004  
 

0680 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4 INCH) 328.600

LF  0.000 0.00

63.65250 328.600 20,916.21

0685 BRIDGE EXPANSION DEVICE (0-6 INCH) 292.000 146.400

LF  0.000 0.00

807.00000 146.400 118,144.80

518-01006  
 

0685 MATERIAL ALLOWANCE EXPANSION DEVICE (0-6 INCH) 145.600

LF  0.000 0.00

460.57500 145.600 67,059.72

0690 *CONCRETE CLASS D (BRIDGE) 10,826.000 6,950.510

CY  0.000 0.00

335.00000 6,950.510 2,328,420.85

601-03040  
 

0690 MATERIAL ALLOWANCE PERMANENT METAL DECKING 3,875.487

CY  0.000 0.00

13.65477 3,875.487 52,918.88

0695 CONCRETE CLASS D (WALL) 40.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-03050  
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0700 *REINFORCING STEEL (EPOXY COATED) 3,845,161.000 2,550,101.830

LB  0.000 0.00

0.90000 2,550,101.830 2,295,091.65

602-00020  
 

0705 *BRIDGE RAIL TYPE 7 (SPECIAL) 3,412.000 1,671.000

LF  0.000 0.00

91.50000 1,671.000 152,896.50

606-10705  
 

0710 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 1,280.000 0.000

LF  0.000 0.00

17.40000 0.000 0.00

607-53137  
 

0710 MATERIAL ALLOWANCE FENCE CL (SPEC) (36 IN) 1,200.000

LF  0.000 0.00

5.71366 1,200.000 6,856.39

0715 *FENCE CHAIN LINK (SPEC) (78 IN) 390.000 0.000

LF  0.000 0.00

31.00000 0.000 0.00

607-53178  
 

0715 MATERIAL ALLOWANCE FENCE CL (SPEC) (78 IN) 350.000

LF  0.000 0.00

11.11598 350.000 3,890.59

0720 *1 INCH ELECTRICAL CONDUIT 2,973.000 426.900

LF  0.000 0.00

9.50000 426.900 4,055.55

613-00100  
 

0725 *2 INCH ELECTRICAL CONDUIT 4,734.000 909.160

LF  0.000 0.00

13.00000 909.160 11,819.08

613-00200  
 

0730 *4 INCH ELECTRICAL CONDUIT 0.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

613-00400  
 

0735 *PRESTRESSING STEEL WIRE OR STRAND 14,096.000 7,580.100

MKFT 0.000 0.00

75.00000 7,580.100 568,507.50

618-00002  
 

0735 MATERIAL ALLOWANCE PT MATERIALS CENTER PIER CAPS 0.000

MKFT 0.000 0.00

41.61431 0.000 0.00
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PCN: 14482-BID    ESTIMATE RUN

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0735 MATERIAL ALLOWANCE PT MATERIALS CENTER SUPERSTRUCTURE 
(65%)

0.000

MKFT 0.000 0.00

27.30309 0.000 0.00

0735 MATERIAL ALLOWANCE CENTER CONST PIER CAPS (75%) -0.001

MKFT 0.000 0.00

13.87380 -0.001 -0.01

0735 MATERIAL ALLOWANCE PT MATL. & STRAND CENTER 
SUPERSTRUCTURE

0.000

MKFT 0.000 0.00

40.73114 0.000 0.00

0735 MATERIAL ALLOWANCE PT STRAND CENTER CONST. 0.000

MKFT 0.000 0.00

14.15384 0.000 0.00

0735 MATERIAL ALLOWANCE PT MATERIAL NORTH CAPS0 2,791.700

MKFT 0.000 0.00

42.08019 2,791.700 117,475.27

0735 MATERIAL ALLOWANCE STRAND NORTH CAPS 874.700

MKFT 0.000 0.00

14.02753 874.700 12,269.88

0735 MATERIAL ALLOWANCE STRAND NORTH SUPERSTRUCTURE 1,117.000

MKFT 0.000 0.00

13.44685 1,117.000 15,020.13

0740 *PRESTRESSING STEEL BAR 269.000 170.800

MKFT 0.000 0.00

236.00000 170.800 40,308.80

618-00005  
 

0745 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 0.000 0.000

LF  0.000 0.00

375.00000 0.000 0.00

618-10000  
 

0745 MATERIAL ALLOWANCE SPAN 4, 5, 7, A8 & B8 CENTER 0.000

LF  0.000 0.00

322.78883 0.000 0.00

0750 FIRE PROTECTION SYSTEMS 1.000 0.060

L S 0.760 26,106.00

34,350.00000 0.820 28,167.00

652-00000  
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PCN: 14482-BID    ESTIMATE RUN

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0750 MATERIAL ALLOWANCE DRY FIRE STANDPIPES 0.940

L S -0.760 -12,920.00

17,000.00000 0.180 3,060.00

0765 PRECAST CONC U GIRDER (SPEC) 11,075.000 11,075.000

LF  0.000 0.00

368.32650 11,075.000 4,079,215.99

618-10300  
 

0765 MATERIAL ALLOWANCE SPAN 4, 5, 6, 7, 8, 9, A10 & B10 
CENTER

0.000

LF  0.000 0.00

322.72977 0.000 0.00

0765 MATERIAL ALLOWANCE SPAN 3 (A, C), 10 (C, D), 11 (A,B, 
C), 12 (B, C)

0.000

LF  0.000 0.00

322.77416 0.000 0.00

0765 MATERIAL ALLOWANCE SPAN: 1 & 2 CENTER, 3 NORTH & 6 
NORTH (E, F)

0.000

LF  0.000 0.00

311.92024 0.000 0.00

0765 MATERIAL ALLOWANCE SPAN: 10 NORTH, 6 NORTH(G, H), 11 
NORTH(E, F, G)

0.000

LF  0.000 0.00

322.77305 0.000 0.00

0765 MATERIAL ALLOWANCE SPAN: 1 NORTH, 2 NORTH & 11 NORTH 
(H)

0.000

LF  0.000 0.00

322.75602 0.000 0.00

0765 MATERIAL ALLOWANCE SPAN: 4 NORTH, 5 NORTH & 7 NORTH 
(E, F)

0.000

LF  0.000 0.00

322.86828 0.000 0.00

0765 MATERIAL ALLOWANCE SPAN: 8 & 9 NORTH, 7 NORTH (G, H) &
12 NORTH (F)

1,133.000

LF  0.000 0.00

323.10196 1,133.000 366,074.52

0765 MATERIAL ALLOWANCE SPAN: 12 NORTH (E, G & H) 416.000

LF  0.000 0.00

322.13044 416.000 134,006.26

0770 ADDED ITEM (FOOT)/ ADDITIONAL CAISSON LENGTH (54") 66.800 66.800

LF  0.000 0.00

55.50000 66.800 3,707.40

900-00012  
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PCN: 14482-BID    ESTIMATE RUN 11/10/2005

PROJECT: IMD 0252-364                  ESTIMATE NO: 0016 13:06:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0775 ADDED ITEM (FOOT)/ ADDITIONAL CAISSON LENGTH (30") 32.100 32.100

LF  0.000 0.00

27.00000 32.100 866.70

900-00012  
 

0785 ADDED ITEM (HOUR)/ 5,057.813 335.563

HOUR 0.000 0.00

115.50000 335.563 38,757.53

900-00010  
 

0835 4 INCH ELECTRICAL CONDUIT (PLASTIC) REPLACES 4-INCH 
RIDGED CONDUIT AT SAVINGS TO PROJECT

3,390.000 3,390.000

LF  0.000 0.00

15.00000 3,390.000 50,850.00

613-01400  
 

1460 ADDED ITEM (LUMP SUM)/ MODIFY REINFORCING STEEL 1.000 1.000

L S 0.000 0.00

5,425.00000 1.000 5,425.00

900-00014  
 

CAT 0300 $174,686.00 14,043,071.13CURRENT AMT 18,059,248.89 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0755 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

130,000.00000 1.000 130,000.00

620-00005  
 

0760 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012  
 

CAT 0400 $0.00 150,000.00CURRENT AMT 150,000.00 $$

PROJECT TOTAL 181,400.75 $ 17,657,426.77CURRENT AMT 24,749,746.47 $$


